EPA/GSA WYNKOOP RECONFIGURATION
GOVERNANCE BOARD

August 1, 2018

12:00-1:00 EDT - 10:00-11:00 MDT

DRAFT AGENDA

TOPICS:
1. Introductions
2. Project Status
a. Lease Amendments: GSA to update on this
b. Construction Schedule — Phase 4 started.
i. Gaining time in schedule
ii. Lessor moving on activities from phase 5 that do not affect building
operations, such as gender-neutral restroom
iii. Looking at activities we need to start working in anticipation of
release of space
a. Move records to the Federal Records Center
b. Property out of 8" and 9" floor
3. Schedule Discussion
a. Construction
i. Indoor Air Quality Plan and Testing — Results from phase 3 were
received. All criteria were met.
ii. Punch List: Phase 3 happened. Two items left
iii. Antenna— Landmark Commission approved. OLEM provided funds
for installation under separate RWA submitted to GSA. Construction
is underway. Issue with construction drawings
iv. Security Status:
a. LINX Systems — Work continues.
b. Interconnectivity of systems (Wynkoop/Bldg. 25/Montana) — still
need to work a solution for this.
v. Fire/Life/Safety status —
4. Loud Speaker System: Funding to install this. RWA submitted to GSA

5. Action Items
a. From this meeting:

6. Closing and Adjourn
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